
November 8, 2021

Honorable Aida Camacho-Welch, Secretary 

New Jersey Board of Public Utilities 

44 South Clinton Avenue, 1st Floor

P.O. Box 350 

Trenton, NJ 08625-0350 

RE: In the Matter of the Petition of New Jersey Natural Gas Company for 
Approval to Implement an Infrastructure Investment Program (“IIP”) and 
Associated Cost Recovery Mechanism Pursuant to N.J.S.A. 48:2-21 and 
N.J.A.C. 14:3-2A. 
BPU Docket No. GR19020278

Dear Secretary Camacho-Welch:

Enclosed for filing, pursuant to the Board’s Order, dated October 31, 2020 in the 
above captioned docket, is New Jersey Natural Gas Company’s Report on its 

Infrastructure Investment Program (“IIP”) Program. This report covers the time 
period from July 1, 2021 to September 30, 2021.

In accordance with the Order issued by the Board in connection with I/M/O the New 
Jersey Board of Public Utilities’ Response to the COVID-19 Pandemic for a 
Temporary Waiver of Requirements for Certain Non-Essential Obligations, BPU 
Docket No. EO20030254, Order dated March 19, 2020, this document is being 
electronically filed.  No paper copies will follow.

Please feel free to contact me via email at adembia@njng.com if you have any 
questions.  

Respectfully submitted, 

Andrew K. Dembia 

Regulatory Affairs Counsel 
Enclosures 

CC: Paul Lupo, BPU Staff
Brian Lipman, Rate Counsel 
Maura Caroselli, Rate Counsel

1415 Wyckoff Road     P.O. Box 1464     Wall, NJ 07719     Phone: 800-221-0051     www.njng.com

Via Email



NEW JERSEY NATURAL GAS
Infrastructure Investment Program 

Quarterly Report
Quarter Ended

September 30, 2021

Major Categories

FY21 Forecasted 
Dollars 

Actual Dollars for 
this Quarter YTD Dollars

Number of Projects 
Per Major Category

Number of Projects 
Completed Per Major 

Category
Estimated Completion 

Date for Major Category
Base Capital 

Spending 

$3,878,250 $905,719.95      $1,022,996.45 15 0 5/30/2026 $102,299.65 

$6,895,250 $4,001,278.61      $5,855,352.06 4 0 3/30/2022 $585,535.21 

$0 $0 $0 1 0 4/30/2026 $0

$0 $0 $0 2 0 5/30/2026 $0

$8,000,000 $490,238.93 $1,557,275.46 3,200 779 9/30/2021 $155,727.55 

$4,840,000 $113,546.95 $317,242.11 12,000 704 9/30/2021 $31,724.21 
Totals $23,613,500 $5,510,784.44      $8,752,866.08 15,222 1,483 $875,286.62 

Reliability & Resiliency

Replacement & Reinforcement 

Regulator Station

Trunk Line Replacement

Excess Flow Values 

 Regulator Vents
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