
August 30, 2022

Carmen Diaz, Acting Secretary

New Jersey Board of Public Utilities 

44 South Clinton Avenue, 1st Floor

P.O. Box 350 

Trenton, NJ 08625-0350 

RE: In the Matter of the Petition of New Jersey Natural Gas Company for 
Approval to Implement an Infrastructure Investment Program (“IIP”) and 
Associated Cost Recovery Mechanism Pursuant to N.J.S.A. 48:2-21 and 
N.J.A.C. 14:3-2A. 
BPU Docket No. GR19020278

Dear Acting Secretary Diaz:

Enclosed for filing, pursuant to the Board’s Order, dated October 31, 2020 in the 
above captioned docket, is New Jersey Natural Gas Company’s Report on its 

Infrastructure Investment Program (“IIP”) Program. This report covers the time 
period from April 1, 2022 to June 30, 2022.

In accordance with the Order issued by the Board in connection with I/M/O the New 
Jersey Board of Public Utilities’ Response to the COVID-19 Pandemic for a 
Temporary Waiver of Requirements for Certain Non-Essential Obligations, BPU 
Docket No. EO20030254, Order dated March 19, 2020, this document is being 
electronically filed.  No paper copies will follow.

Please feel free to contact me via email at adembia@njng.com if you have any 
questions.  

Respectfully submitted, 

Andrew K. Dembia 

Regulatory Affairs Counsel 

Enclosures 

CC: Paul Lupo, BPU Staff
Michael Kammer, BPU Staff
Brian Lipman, Rate Counsel 
Maura Caroselli, Rate Counsel

1415 Wyckoff Road     P.O. Box 1464     Wall, NJ 07719     Phone: 800-221-0051     www.njng.com

Via Email



NEW JERSEY NATURAL GAS 
Infrastructure Investment Program 

Quarterly Report
Quarter Ended
June 30, 2022

Major Categories

FY21 
Forecasted 

Dollars 

FY22 
Forecasted 

Dollars
Actual Dollars for 

this Quarter

YTD Dollars 
since Nov. 

2020
Number of Projects 
Per Major Category

Number of Projects 
Completed Per Major 

Category
Estimated Completion 

Date for Major Category
Base Capital 

Spending 
Reliability & Resiliency $3,878,250 $6,333,172 $5,528,031   $11,647,318 15 5 5/30/2026 $1,164,732 
Replacement & Reinforcement $6,895,250 $4,553,299 $3,512,180   $12,028,194 4 4 3/30/2022 $1,202,819 
Regulator Station $0 $0 $0 $0 1 0 4/30/2026 -
Trunk Line Replacement $0 $0 $0 $0 2 0 5/30/2026 -
Excess Flow Values $8,000,000 $4,194,286 $3,335,554     $6,486,690 8,000 2,427 6/30/2026 $648,669 
Regulator Vents $4,840,000 $4,265,253 $1,017,300     $1,999,763 47,500 5,775 6/30/2026 $199,976 
Totals $23,613,500 $19,346,010 $13,393,065 $32,161,965 55,522 8,211 $3,216,196 

* Please note that all budgeted and actual dollars do not include AFUDC.
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